COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/19/2019

ESTIMATE SUMMARY 13:12:53
CONTID: C20416 ESTIMATE NO: 0009  FINL SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1115 DAYS TIME ALLOW: 112 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  99.55 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/19/2019 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED 09/29/2018
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED 09/29/2018
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,854,399.58  PARTICIPATING $ 46,000.00 $ 0.00
AWARD PROJECT AMT: $  3,510,879.70 NON-PARTICIPATING 3,808,399.58 -25,694.20
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,854,399.58 -25,694.20
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,854,399.58 -25,694.20
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 52,663.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,854,399.58 26,969.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,854,399.58 26,969.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,969.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20416 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00090 Removal of Delineator 7.000 7.000
EACH 0.000 0.00
20.00000 7.000 140.00
0015 202-00250 Removal of Pavement Marking 32,559.000 32,559.000
SF 0.000 0.00
0.75000 32,559.000 24,419.25
0020 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0025 202-01000 *Removal of Fence 14,944.000 14,944.000
LF 0.000 0.00
0.45000 14,944.000 6,724.80
0030 202-01035 *Removal of Gate 7.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0035 202-01130 *Removal of Guardrail Type 3 1,642.000 1,642.000
LF 0.000 0.00
3.50000 1,642.000 5,747.00
0040 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 202-01400 Removal of Cattle Guard 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0050 203-00010 *Unclassified Excavation (Complete In Place) 2,385.000 2,385.000
cY 0.000 0.00
17.00000 2,385.000 40,545.00
0055 203-00100 Muck Excavation 301.000 301.000
CcY 0.000 0.00

30.00000 301.000 9,030.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 1.000 1.000
HOUR 0.000 0.00
110.00000 1.000 110.00
0065 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 56.000 56.000
HOUR 0.000 0.00
175.00000 56.000 9,800.00
0075 203-01582 Truck (Dump) 4.000 4.000
HOUR 0.000 0.00
120.00000 4.000 480.00
0080 203-01590 Front End Loader (Rubber Tire) 71.000 71.000
HOUR 0.000 0.00
125.00000 71.000 8,875.00
0085 203-01594 Combination Loader 91.500 91.500
HOUR 0.000 0.00
95.00000 91.500 8,692.50
0090 203-01597 *Potholing 35.000 35.000
HOUR 0.000 0.00
250.00000 35.000 8,750.00
0095 203-01622 Sweeping (With Pickup Broom) 12.000 12.000
HOUR 0.000 0.00
200.00000 12.000 2,400.00
0100 203-02330 Laborer 236.000 236.000
HOUR 0.000 0.00
35.00000 236.000 8,260.00
0105 206-00000 Structure Excavation 0.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 321.000 321.000
cYy 0.000 0.00

5.50000 321.000 1,765.50
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 321.000 321.000
CcY 0.000 0.00
3.50000 321.000 1,123.50
0120 208-00002 *Erosion Log Type 1 (12 Inch) 3,549.000 3,549.000
LF 0.000 0.00
5.00000 3,549.000 17,745.00
0125 208-00020 *Silt Fence 222.000 222.000
LF 0.000 0.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0135 208-00070 Vebhicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 31.000 31.000
HOUR 0.000 0.00
35.00000 31.000 1,085.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 3.000 3.000
HOUR 0.000 0.00
95.00000 3.000 285.00
0150 208-00207 Erosion Control Management 39.000 39.000
DAY 0.000 0.00
35.00000 39.000 1,365.00
0155 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0.000 0.00
200.00000 7.000 1,400.00
0160 212-00006 *Seeding (Native) 6.900 6.900
ACRE 0.000 0.00
1,300.00000 6.900 8,970.00
0165 212-00032 *Soil Conditioning 6.900 6.900
ACRE 0.000 0.00

4,600.00000 6.900 31,740.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00004 *Mulching (Weed Free Straw) 6.900 6.900
ACRE 0.000 0.00
1,000.00000 6.900 6,900.00
0175 213-00061 *Mulch Tackifier 3,450.000 3,450.000
LB 0.000 0.00
3.20000 3,450.000 11,040.00
0180 216-00070 Geocell Cellular Confinement System 69.000 69.000
SY 0.000 0.00
50.00000 69.000 3,450.00
0185 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 175.000 175.000
Class
SY 0.000 0.00
2.25000 175.000 393.75
0190 304-02000 Aggregate Base Course (Class 2) 2,179.150 2,179.150
TON 0.000 0.00
16.00000 2,179.150 34,866.40
0195 304-06000 Aggregate Base Course (Class 6) 1,188.940 1,188.940
TON 0.000 0.00
23.00000 1,188.940 27,345.62
0200 304-09014 Aggregate Base Course (Special) 369.800 369.800
TON 0.000 0.00
35.00000 369.800 12,943.00
0205 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,617.970 1,801.500
TON -183.530 -25,694.20
140.00000 1,617.970 226,515.80
0210 409-01015 *Cover Coat Material (Type I) 129,867.000 129,867.000
Sy 0.000 0.00
1.15000 129,867.000 149,347.05
0215 409-02015 *Cover Coat Material (Type II) 129,867.000 129,867.000
SY 0.000 0.00
1.25000 129,867.000 162,333.75
0220 411-10216 *Emulsified Asphalt (CRS-2P) 111,412.000 111,412.000
GAL 0.000 0.00

2.30000 111,412.000 256,247.60
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 420-00113 Geotextile (Drainage) (Class 2) 119.000 119.000
SY 0.000 0.00
10.00000 119.000 1,190.00
0230 420-00200 *Geotextile (Weed Barrier) 152.000 152.000
SY 0.000 0.00
10.00000 152.000 1,520.00
0235 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) (12 2,095.000 2,095.000
in. block)(7 ft. Posts)
LF 0.000 0.00
28.00000 2,095.000 58,660.00
0240 606-01390 *End Anchorage Type 3K (31 in. MGS) 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0241 606-01385 Transition Ty 3J 1.000 1.000
EACH 0.000 0.00
2,560.00000 1.000 2,560.00
0245 606-02005 *End Anchorage (Flared) (31 in. MGS) (SRT) 3.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00
0250 607-00000 *Line Post 0.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0255 607-00005 *End Post 72.000 72.000
EACH 0.000 0.00
800.00000 72.000 57,600.00
0260 607-00010 *Corner and Line Brace Post 125.000 125.000
EACH 0.000 0.00
800.00000 125.000 100,000.00
0261 900-00007 Added Item (Each)/ Additional Wood Panel Brace 48.000 48.000
EACH 0.000 0.00
385.00000 48.000 18,480.00
0265 607-01000 *Fence Barbed Wire with Metal Posts 354.000 354.000
LF 0.000 0.00

21.00000 354.000 7,434.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 607-11350 *Fence Deer 21,401.000 21,401.000
LF 0.000 0.00
9.50000 21,401.000 203,309.50
0270 MATERIAL ALLOWANCE Prime Source - Wire 0.000
LF 0.000 0.00
1.20340 0.000 0.00
0270 MATERIAL ALLOWANCE Western Wood - Posts 0.000
LF 0.000 0.00
2.25800 0.000 0.00
0275 607-11525 Fence (Plastic) 363.000 363.000
LF 0.000 0.00
2.50000 363.000 907.50
0280 607-53148 *Fence Chain Link (48 Inch) 207.000 207.000
LF 0.000 0.00
26.00000 207.000 5,382.00
0285 607-60002 *Game Ramp 13.000 13.000
EACH 0.000 0.00
7,500.00000 13.000 97,500.00
0290 607-60005 *5 Foot Gate Walk 10.000 10.000
EACH 0.000 0.00
1,200.00000 10.000 12,000.00
0294 607-60110 10 Ft Gate (Chain Link) 4.000 4.000
EACH 0.000 0.00
1,750.56000 4.000 7,002.24
0295 607-60266 *16 Foot Gate Double (Chain Link) 7.000 7.000
EACH 0.000 0.00
2,600.00000 7.000 18,200.00
0300 611-00017 16 Foot Deer Guard 4.000 5.000
EACH -1.000 -27,500.00
27,500.00000 4.000 110,000.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 0.000
EACH 0.000 0.00

11,152.44000 0.000 0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0301 611-00021

0305 611-00025

0305

0306 611-00033

0310 611-00037

0310

0315 612-00001

0320 612-00003

0325 614-00011

0330 614-00012

0335 614-01512

C20416
20416-BID
NHPP2853-003

ITEM
DESCRIPTION

20 Ft Deer Guard CMO #10

24 Foot Deer Guard

MATERIAL ALLOWANCE 24' Grid and Wings

32 Ft Deer Gd CMO #10

35 Foot Deer Guard

MATERIAL ALLOWANCE 35' Grid and wings

*Delineator (Type I)

*Delineator (Type IlI)

*Sign Panel (Class I)

*Sign Panel (Class II)

*Steel Sign Support (2-Inch Round)(Post)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
31,250.00000

4.000
EACH
35,000.00000

EACH
15,534.66000

1.000
EACH
48,750.00000

2.000
EACH
50,000.00000

EACH
22,466.88000

12.000
EACH
100.00000
4.000
EACH
100.00000
25.000
SF
20.00000
144.000
SF
19.00000
24.000
LF

20.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1.000
1.000

5.500
-1.500
4.000

0.000
0.000
0.000

0.000
1.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

12.000
0.000
12.000

4.000
0.000
4.000

25.000
0.000
25.000

144.000
0.000
144.000

24.000
0.000
24.000

Page 8
ESTIMATE RUN 02/19/2019

13:12:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
31,250.00
31,250.00
-52,500.00
140,000.00
0.00
0.00
48,750.00
48,750.00
0.00
100,000.00
0.00
0.00
0.00
1,200.00
0.00
400.00
0.00
500.00
0.00
2,736.00
0.00
480.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019
PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 7.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 168.000
LF 0.000 0.00
15.00000 168.000 2,520.00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 15.000 15.000
EACH 0.000 0.00
240.00000 15.000 3,600.00
0355 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0360 625-00001 *Construction Surveying (Hourly) 23.000 23.000
HOUR 0.000 0.00
130.00000 23.000 2,990.00
0365 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
350,000.00000 1.000 350,000.00
0370 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0371 626-01104 Public Info Services (Tier IV) CO#5 1.000 1.000
LS 0.000 0.00
1,471.00000 1.000 1,471.00
0375 627-00013 Pavement Marking Paint (High Build) 868.000 868.000
GAL 0.000 0.00
26.00000 868.000 22,568.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 1,187.500 1,187.500
GAL 0.000 0.00
27.00000 1,187.500 32,062.50
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 5,289.000 5,289.000
EACH 0.000 0.00
5.00000 5,289.000 26,445.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 1,031.000 1,031.000
SF 0.000 0.00
13.00000 1,031.000 13,403.00
0395 630-00000  *Flagging 2,878.250 2,878.250
HOUR 0.000 0.00
23.00000 2,878.250 66,199.75
0400 630-00001 *Pilot Car Operation 394.250 394.250
HOUR 0.000 0.00
53.00000 394.250 20,895.25
0405 630-00007 *Traffic Control Inspection 52.000 52.000
DAY 0.000 0.00
130.00000 52.000 6,760.00
0410 630-00012 *Traffic Control Management 126.000 126.000
DAY 0.000 0.00
610.00000 126.000 76,860.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.000 15.000
EACH 0.000 0.00
100.00000 15.000 1,500.00
0420 630-80341 *Construction Traffic Sign (Panel Size A) 33.000 33.000
EACH 0.000 0.00
10.00000 33.000 330.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 55.000 55.000
EACH 0.000 0.00
50.00000 55.000 2,750.00
0430 630-80344 *Construction Traffic Sign (Special) 32.000 32.000
SF 0.000 0.00
20.00000 32.000 640.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 582.000 582.000
DAY 0.000 0.00

20.00000 582.000 11,640.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 630-80360 *Drum Channelizing Device 110.000 110.000
EACH 0.000 0.00
10.00000 110.000 1,100.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0455 630-80370 Concrete Barrier (Temporary) 744.000 744.000
LF 0.000 0.00
35.00000 744.000 26,040.00
0460 630-80380 *Traffic Cone 250.000 250.000
EACH 0.000 0.00
2.00000 250.000 500.00
0465 630-80520 Mobile Pavement Marking Zone 2.000 2.000
DAY 0.000 0.00
2,000.00000 2.000 4,000.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 135.000 135.000
DAY 0.000 0.00
75.00000 135.000 10,125.00
0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 3,005.380 3,005.380
FA 0.000 0.00
1.00000 3,005.380 3,005.38
0495 700-70023 F/A On-The-Job Trainee 4,502.000 4,502.000
FA 0.000 0.00

1.00000 4,502.000 4,502.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 700-70034 F/A Pavement Surface Course Maintenance 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060 F/A Adjust Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 208-00011 Erosion Bales (Weed Free) 40.000 40.000
EACH 0.000 0.00
21.74000 40.000 869.60
0585 603-10240 24 In CSP (CIP) 40.000 40.000
LF 0.000 0.00
137.50000 40.000 5,500.00
0590 900-00006 Added Item (Dollar)/ Overweight Load Price Reductio n -60.000 -60.000
DOL 0.000 0.00
1.00000 -60.000 -60.00
0595 900-00006 Added Item (Dollar)/ Salvage/Restock Deer Guard Gra te 23,301.990 23,301.990
DOL 0.000 0.00
1.00000 23,301.990 23,301.99
0720 203-00060 Emb Matl (CIP) CMO#06 171.000 171.000
cY 0.000 0.00
70.00000 171.000 11,970.00
0725 506-00206 Riprap (6 In) CMO #06 15.000 15.000
cY 0.000 0.00
269.34000 15.000 4,040.10
0730 603-10180 18 In CSP CMO #06 80.000 80.000
LF 0.000 0.00
161.00000 80.000 12,880.00
0735 603-30018 18 In SES CMO #06 4.000 4.000
EACH 0.000 0.00

625.61000 4.000 2,502.44



CONTID:

PCN:

PROJECT:

CAT NO0200

0740

0800

614-73005

900-00006

CAT NO0300

0515

0520

0521

0525

0530

0531

0535

0540

206-00000

206-00100

206-00200

206-00360

206-01750

206-01750

420-00000

504-05000

C20416
20416-BID
NHPP2853-003

ITEM
DESCRIPTION

ROADWAY

*Piezo (Electric) (Class II)

Added Item (Dollar)/ Lien Affidavit Filed

STRUCTURE J-12-BA

Structure Excavation

Structure Backfill (Class 1)

Str Bkfl (CL 2)

Mechanical Reinforcement of Soil

*Shoring

Shoring CO#5

*Geomembrane

Wire Mesh Facing

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
2.000
EACH
3,437.50000
0.000
DOL
1.00000
CAT 0200
4,976.000
cYy
17.00000
1,407.000
Ccy
50.00000
1,216.000
cYy
34.45000
658.000
cy
30.00000
1.000
LS
125,000.00000
1.000
LS

39,000.00000

461.000
SY
20.00000
1,212.000
SF

37.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
0.000
0.000

CURRENT AMT$  3,129,476.77

4,976.000
0.000
4,976.000

1,407.000
0.000
1,407.000

1,216.000
0.000
1,216.000

658.000
0.000
658.000

1.000
0.000
1.000

1.000
0.000
1.000

461.000
0.000
461.000

1,212.000
0.000
1,212.000

Page 13
ESTIMATE RUN 02/19/2019

13:12:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,875.00
0.00
0.00

-25,694.20 $ 3,129,476.77

0.00
84,592.00

0.00
70,350.00

0.00
41,891.20

0.00
19,740.00

0.00
125,000.00

0.00
39,000.00

0.00
9,220.00

0.00
44,844.00
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PCN: 20416-BID ESTIMATE RUN 02/19/2019

PROJECT: NHPP2853-003 ESTIMATE NO: 0009 13:12:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0545 510-20100 Structural Plate Arch (Special) 69.000 69.000
LF 0.000 0.00
1,500.00000 69.000 103,500.00
0550 601-03000 *Concrete Class D 27.100 27.100
cY 0.000 0.00
950.00000 27.100 25,745.00
0551 601-03000 Conc CLD CO #5 15.000 15.000
CcY 0.000 0.00
643.27000 15.000 9,649.05
0555 602-00000 Reinforcing Steel 2,666.000 2,666.000
LB 0.000 0.00
1.20000 2,666.000 3,199.20
0560 605-00040 4 Inch Perforated Pipe Underdrain 334.000 334.000
LF 0.000 0.00
60.00000 334.000 20,040.00
0700 420-00113 Geotextile (Drain) (CL 2) CO#5 307.000 307.000
SY 0.000 0.00
10.00000 307.000 3,070.00
0705 900-00006 Added Item (Dollar)/ CO#5 Engineering Services 1,394.000 1,394.000
DOL 0.000 0.00
1.00000 1,394.000 1,394.00
0710 506-01020 Geogrid Reinforce CO#5 445.000 445.000
SY 0.000 0.00
6.65000 445.000 2,959.25
0715 900-00006 Added Item (Dollar)/ CO#5 Extended Overhead 40,229.110 40,229.110
DOL 0.000 0.00
1.00000 40,229.110 40,229.11
0716 900-00014 Added Item (Lump Sum)/ CO #5 Mobilization 1.000 1.000
LS 0.000 0.00
34,500.00000 1.000 34,500.00

CAT 0300 CURRENT AMT$ 678,922.81 $ 0.00 $ 678,922.81



CONTID:
PCN:
PROJECT:

C20416
20416-BID
NHPP2853-003

ESTIMATE NO: 0009

COLORADO DEPARTMENT OF TRANSPORTATION

Page 15
ESTIMATE RUN 02/19/2019

ITEM
DESCRIPTION

CAT NO0400

0565 620-00002

0570 620-00012

0575 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
30,000.00000 1.000
1.000 1.000
EACH 0.000
15,000.00000 1.000
1.000 1.000
EACH 0.000
1,000.00000 1.000
CAT 0400 CURRENT AMT$ 46,000.00 $

PROJECT TOTAL CURRENT AMT $ 3,854,399.58

13:12:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
30,000.00
0.00
15,000.00
0.00
1,000.00

-25,694.20 $ 3,854,399.58



